
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Glendora, Industry, and La Puente.

SUBJECT

January 04, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE CITIES OF GLENDORA, INDUSTRY, AND LA PUENTE

(SUPERVISORIAL DISTRICTS 1 AND 5)
(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0011221 - Alosta Avenue under Metro Gold Line, strengthening of steel-braced 
frames and footing, cleaning and painting of structural steel, and removing and replacing fasteners 
and bearings, in the City of Glendora, for a change related to Metrolink's flagging deposit, with an 
increase in the contract amount of $80,479.33, being performed by Powell Constructors.

• Project ID No. RDC0012368 - Valley Boulevard over Old Valley Road and Union Pacific Railroad, 
seismic strengthening of an existing bridge, in the Cities of Industry and La Puente, for a change 
related to railroad flagging, with an increase in the contract amount of $138,850, being performed by 
Beador Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain the approval from your Board for changes in 
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various public works contracts in support of the timely completion of the projects while avoiding 
delays and the potential for claims.  The descriptions of the changes, estimated costs, and the 
necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0011221 and RDC0012368.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts are $80,479.33 and $138,850, respectively.

Funding for these projects is as follows:

Project ID No. RDC0011221 is included in the Fifth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

Project ID No. RDC0012368 is included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to a responsible contractor with the lowest responsive bid in accordance with the State Public 
Contract Code, your Board's directives, and as recommended by the Director or her designee.

Section 20405(c) of the State Public Contract Code requires a four-fifths vote for changes in work on 
bridge projects.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS
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Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each respective contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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-1A- 

CHANGE IN WORK (APPROVE) 

January 4, 2011 
 
 
 
PROJECT ID NO. RDC0011221 - ALOSTA AVENUE UNDER METRO GOLD LINE (in 
the City of Glendora), Supervisorial District 5, Contractor:  Powell Constructors. 

 

Project Description: 

 

Strengthening of steel-braced frames and footing, cleaning and painting of structural 

steel, removing and replacing fasteners and bearings, and the performance of other 

appurtenant work. 

 

Change in Work: 

 
Metrolink flagging deposit   $80,479.33 

 
Description of Change: 
 
It is necessary to reimburse the contractor for the flagging deposit required by Metrolink. 
 
The deposit will cover the cost of Metrolink to provide flagging personnel required to be 
on site each day that the contractor is working within the railroad right-of-way. 
 
The costs for this item will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
The change in work is entirely within the City of Glendora and will be administered 
under the Surface Transportation Program covered by Agreement 76078 with the State 
of California.  Under this program, Federal funds allocated to local agencies are used to 
finance 88.53 percent of the qualifying cost of bridge seismic retrofit projects. The 
remaining 11.47 percent of the cost of the project will be financed with State Highway 
Account funds.  Funding for this change in work is included in the Fifth Supervisorial 
District's Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
 
 



 

-1B- 

Revised Contract Amount: 
 
 Original contract amount $463,954.80 

Changes in work to be approved   80,479.33 
 
Revised contract amount $544,434.13 
 
Percent total change to original contract amount 17% 
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CHANGE IN WORK (APPROVE) 

January 4, 2011 

 

 

 

PROJECT ID NO. RDC0012368 - VALLEY BOULEVARD OVER OLD VALLEY ROAD 

AND UNION PACIFIC RAILROAD (in the Cities of Industry and La Puente), 

Supervisorial District 1, Contractor:  Beador Construction Company, Inc. 

 

Project Description: 

 
Seismic strengthening of an existing bridge. 

 
Change in Work: 
 
Railroad flagging   $138,850.00 
 
Description of Change: 
 
The railroad requires that flagging personnel be on site each day that the contractor is 
working within the railroad right-of-way as trains are constantly in movement at the 
location. The railroad entry permit requires that the agency pay this cost. The agency 
will reimburse the contractor for the actual cost billed to them by the railroad.  
 
This payment for this item will be based on time and materials as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
This project is entirely within the Cities of Industry and La Puente and is being 
administered under the Highway Bridge Program covered by Agreement 76078 with the 
State of California.  Under this program, Federal funds allocated to local agencies are 
used to finance 88.53 percent of the eligible costs of bridge seismic retrofit projects.  
The remaining 11.47 percent of the cost of the project will be funded with State Highway 
Account funds.  Funding for this change in work is included in the First Supervisorial 
District's Road Construction Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 

 

 Original contract amount  $1,385,300.00 

        Changes in work previously approved                                                          

      under delegated authority                                                              37,770.52 
 Change in work to be approved      138,850.00 

 

 Revised contract amount $1,561,920.52 

 
 Percent total change to original contract amount          13% 
 
TKB:bc 
 




